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3.0	 Additional Information
3.1	 RailCorp

NSW Health, RailCorp, TIDC and ARTC are engaged in a 
process of consultation and meetings, as a precursor to a 
proposed VPA which includes the following:

Support for the new north link road and land transfers. 
Coordination between the projects.
Funding of the rail crossings.
Achieving construction of the grade separated 
crossings of the rail line in time for operation of the 
SSFL to enable closure of the level crossing to all but 
specified emergency use and other planned use.
Criteria for emergency use and other planned use of 
the level crossing.

The parties are also conducting regular design and project 
coordination meetings convened by the Infrastructure 
Implementation Group in the Premier’s Department to 
deal with the interface issues between the hospital and 
railway projects and facilitate the exchange / provision 
of necessary design details, project requirements and 
milestones for the resolution of interface issues. In fact, a 
conjoint design process for the bridges is programmed to 
commence early in 2007,

RailCorp proposed infrastructure corridor, (which includes 
the SSFL, the clearways project and future additional 
commuter line requirements), and proposed property 
boundaries, (which includes requirement for RailCorp to 
acquire hospital land on the eastern campus), have been 
taken into account in the hospital concept plan. NSW 
Health has provided RailCorp with details of the proposed 
hospital vehicle and pedestrian rail crossings and new 
north link road and the requirements for the hospital to 
acquire RailCorp land on the western boundary adjacent to 
Liverpool High Schools for the north link road.

•
•
•
•

•
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3.2	 Early Works

The scope of the Early Works comprises the works as 
shown by plans A1904, A1905 and A1906 including:

Identification, diversion, relocation and reconnections 
of existing reticulated services (in-ground and above 
ground), that will be impacted by the demolition of 
existing buildings and/or the earthworks excavation as 
indicated by the plans. 
Archaeological assessment and investigations, 
preparation and implementation of management plan 
for monitoring, removal, archiving and protection of 
materials as required for the building demolitions and/
or excavation.
Demolition of buildings as shown and construction 
of new façade/services wall for the western wing 
of Ron Dunbier accommodation building. Buildings 
to be demolished include South Wing, B Wing, 
D Wing, corporate services linen and workshop 
buildings, engineering offices, workshops and sheds, 
interconnecting corridors and Ron Dunbier eastern 
wing.
Internal adaptation of existing buildings to 
accommodate services dislocated by the demolitions.
Bulk/detailed excavation as shown.
Identification, monitoring and removal of hazardous 
materials following further detailed hazardous material 
and soil contamination investigations.
Structural works to ground level including piling and 
piers, slabs and columns. 

•

•

•

•

•
•

•

Fig. 01 - Scope of Early Works
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Fig. 02 - Scope of Excavation and Structural Work up to Ground-Basement Plan
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Fig. 03 - Scope of Excavation and Structural Work up to Ground - Sections
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3.3	 Future Approvals

In regard to future approvals the proponent advises that 
its preference is for the Minister to retain the approval 
role and understands that the Minister may delegate to 
Liverpool City Council or identify development components 
that would be subject to Part 5A of the Act. However, 
for components of the project with a construction value 
of up to $10m it is currently proposed that development 
applications be submitted to Liverpool City Council under 
Part 5A of the Act.

The following indicative project plan application and 
development application components are currently 
envisaged. Under each of these components, a single 
or a number of project plan applications or development 
applications may be made.

Project plan application component 1 may comprise: 
Phase 1 building works including the new clinical 
services block, cancer services centre expansion, 
physical resources building and siteworks. 
Project plan application component 2 may 
comprise:

West campus infrastructure including north 
link road and rail crossings and approaches.

Project plan application component 3 may comprise:
East campus works including central energy 
and engineering services expansion, child care 
expansion and multi deck car park.

Project plan application component 4 may comprise:
Research building and Campbell Street overhead 
pedestrian bridge.

Project plan application component 5 may comprise:
Women and children’s health, aged care, allied 
health and mental health expansion.

Project plan application component 6 may comprise:
Community health services development on the 
TAFE car park site and Elizabeth street overhead 
crossing

Development applications are envisaged for the Medi-
hotel/motel and Pathology expansion.

•
-
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Fig. 04 - Sketch Montage - View from TAFE site

3.4	 Visual Impact

A series of visual analysis drawings have been prepared 
showing views from Bigge Park, outside the TAFE 
college on the western side and Campbell Street with 
the proposed building development envelope outlines 
overlaid, (see Fig. 04 - 07). These drawings indicate clearly 
that the proposed development will have only minor, 
and in some cases negligible, visual impact from these 
strategic viewpoints.  In regard to the TAFE college site, 
the proposed TAFE car park site development will not be 
visible from Bigge Park or outside the TAFE college. The 
roof line of the proposed TAFE car park site development 
is behind and obscured by the existing TAFE buildings.




















